

ID	Task Name	Duration	Start	Finish	Predecessors
1	<b>Strategic phase and Gathering Requirements</b>	9 days	Wed 1/10/07	Mon 1/22/07	
2	Interviews with Hotel Management	1 day	Wed 1/10/07	Wed 1/10/07	
3	Gathering System Requirements	3 days	Thu 1/11/07	Mon 1/15/07	2
4	Gathering Requirments about Customer Management Modules	1 day	Tue 1/16/07	Tue 1/16/07	3
5	Gathering Requirements about Hotel Management Modules	1 day	Wed 1/17/07	Wed 1/17/07	4
6	Estimating Project Costs and End-Date	2 days	Thu 1/18/07	Fri 1/19/07	5
7	Creating Document of Requirements	1 day	Mon 1/22/07	Mon 1/22/07	6
8	Document Approvement (by Customer)	0 days	Mon 1/22/07	Mon 1/22/07	7
9	<b>Analysis phase</b>	39 days	Tue 1/23/07	Fri 3/16/07	1
10	<b>Preliminary Analyzis</b>	6 days	Tue 1/23/07	Tue 1/30/07	
11	Analysis of Required Skill Identification	2 days	Tue 1/23/07	Wed 1/24/07	
12	Analysis of Required Item/Software (Technical Solutions) Identification	2 days	Thu 1/25/07	Fri 1/26/07	11
13	Analysis of Cost Identification	2 days	Mon 1/29/07	Tue 1/30/07	12
14	Customer Approvement of the Document	0 days	Tue 1/30/07	Tue 1/30/07	13
15	Forming Team	2 days	Wed 1/31/07	Thu 2/1/07	14
16	Assigning People to Roles	1 day	Fri 2/2/07	Fri 2/2/07	15
17	Analizing Use Case Model	2 days	Mon 2/5/07	Tue 2/6/07	16
18	Analizing Classes and Objects	2 days	Wed 2/7/07	Thu 2/8/07	17
19	Analizing Software Specification	2 days	Fri 2/9/07	Mon 2/12/07	18
20	<b>Analizing Functional Specification</b>	4 days	Tue 2/13/07	Fri 2/16/07	19
21	Analizing Functional Modules in Details	4 days	Tue 2/13/07	Fri 2/16/07	
22	<b>Analizing Non-Functional Specification</b>	6 days	Mon 2/19/07	Mon 2/26/07	21
23	Analizing Non-Functional Modules in Details	6 days	Mon 2/19/07	Mon 2/26/07	
24	Analizing System Modules	3 days	Tue 2/27/07	Thu 3/1/07	23
25	Analizing Functionality of each Module	2 days	Fri 3/2/07	Mon 3/5/07	24
26	Analizing Communication Module	3 days	Tue 3/6/07	Thu 3/8/07	25
27	Analizing Risks and Risky Modules Recognition	5 days	Fri 3/9/07	Thu 3/15/07	26
28	Creating Documents on Req and System Functionality	1 day	Fri 3/16/07	Fri 3/16/07	27
29	Customer Approvement on Analysis Results (Documents)	0 days	Fri 3/16/07	Fri 3/16/07	28
30	<b>Design phase</b>	26 days	Mon 3/19/07	Mon 4/23/07	9
31	Discussing Analysis Results	1 day	Mon 3/19/07	Mon 3/19/07	
32	Conceptual Design	4 days	Tue 3/20/07	Fri 3/23/07	31
33	Creating Development Plan	2 days	Mon 3/26/07	Tue 3/27/07	32
34	Defining GUI interface	2 days	Wed 3/28/07	Thu 3/29/07	33
35	Logical Design	2 days	Fri 3/30/07	Mon 4/2/07	34
36	Physical Design	2 days	Tue 4/3/07	Wed 4/4/07	35
37	Create Test Plan	3 days	Thu 4/5/07	Mon 4/9/07	36
38	Create User Education Plan	2 days	Tue 4/10/07	Wed 4/11/07	37
39	Defining Software Expectations and Functionalities	2 days	Thu 4/12/07	Fri 4/13/07	38

Project: Project1

Date: Wed 1/10/07

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks










External Milestone


Deadline

Page 1

ID	Task Name	Duration	Start	Finish	Predecessors				
						T	W	T	
40	Defining Hardware Expectations and Functionalities	2 days	Mon 4/16/07	Tue 4/17/07	39				
41	Defining Hardware Needs	1 day	Wed 4/18/07	Wed 4/18/07	40				
42	Defining Software Needs	2 days	Thu 4/19/07	Fri 4/20/07	41				
43	Creating Design Phase Results	1 day	Mon 4/23/07	Mon 4/23/07	42				
44	<b>Implementation phase</b>	<b>39 days</b>	<b>Tue 4/24/07</b>	<b>Fri 6/15/07</b>	<b>30</b>				
45	Defining "waskie gardla" :)	4 days	Tue 4/24/07	Fri 4/27/07					
46	Coding Modules	11 days	Mon 4/30/07	Mon 5/14/07	45				
47	Developing Components	3 days	Tue 5/15/07	Thu 5/17/07	46				
48	Testing Modules	2 days	Fri 5/18/07	Mon 5/21/07	47				
49	Alpha Release	0 days	Mon 5/21/07	Mon 5/21/07	48				
50	Alpha Testing	2 days	Tue 5/22/07	Wed 5/23/07	49				
51	Updating the System	2 days	Thu 5/24/07	Fri 5/25/07	50				
52	Beta Release	0 days	Fri 5/25/07	Fri 5/25/07	51				
53	Beta Testing	3 days	Mon 5/28/07	Wed 5/30/07	52				
54	Audyt	1 day	Thu 5/31/07	Thu 5/31/07	53				
55	Gathering Client Notices	1 day	Fri 6/1/07	Fri 6/1/07	54				
56	Improving Due to Client Notices	1 day	Mon 6/4/07	Mon 6/4/07	55				
57	Instalation + DataBases (wpisywanie danych do bazydanych)	5 days	Tue 6/5/07	Mon 6/11/07	56				
58	Final Testing (Integration of the System etc)	4 days	Tue 6/12/07	Fri 6/15/07	57				
59	<b>Conservation and User Support</b>	<b>39 days</b>	<b>Mon 6/18/07</b>	<b>Thu 8/9/07</b>	<b>44</b>				
60	User Education	5 days	Mon 6/18/07	Fri 6/22/07					
61	Client Management Phase	10 days	Mon 6/25/07	Fri 7/6/07	60				
62	Documentation	4 days	Mon 7/9/07	Thu 7/12/07	61				
63	Care/Support Phase	20 days	Fri 7/13/07	Thu 8/9/07	62				


--	--	--	--	--	--	--	--	--	--

Project: Project1 Date: Wed 1/10/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	



Project: Project1 Date: Wed 1/10/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	










[illegible]





Project: Project1 Date: Wed 1/10/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

Feb 25, '07								Mar 4, '07								Mar 11, '07								Mar 18, '07								Mar 25, '07								Apr 1, '07							
S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S					

--

Project: Project1 Date: Wed 1/10/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	





Project: Project1 Date: Wed 1/10/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	









