
1.1. Wydzielenie ról w zespole projektowym 

1.  Kierwonik Projektu  LeNgoc Minh 

2.  Analityk  Fok Damian 

3.  Specjalista od oceny ryzyka :)  Szymerski Michał 

4.  Specjalista od utrzymania jakosci produktu  Dąbrowski Mirek 

5.  Tester lub kierownik testerów  Mendyk Krzysztof 

6.  Specjalista od oceny złożoności projektu  Bondarowicz Adam 

7.  Specjalista od komunikacji  Kobayashi Ewa 

8.  Specjalista od konfiguracji  Staszewski Rafał 

1.2. Struktura organizacji zespołu projektowego 

Struktura zarządzana w projekcie jest strukturą gwiaździstą, co daje 
kierownikowi dużą kontrolę nad przebiegiem pracy uczestników zespołu. 

Określenie ogólnego planu komunikacji w projekcie 

Zarządzanie konfiguracją oraz tworzenie dokumentacji projektu 

Szczegółowe określenie planu działań w projekcie oraz kontrola postępów prac. 
Struktura organizacji zespołu projektowego. Wydzielenie ról w zespole, określenie ich 
zakresu kompetencji. 

Sformułowanie celu i zakresu projektu. Zdefiniowanie wymagań funkcjonalnych i 
niefunkcjonalnych. Podział wymagań na grupy. 

Identyfikacja listy ryzyk w projekcie oraz opracowanie sposobu na ich zarządzanie 

Opracowanie planu działań zmierzających do zapewnienia jakości produktu 
końcowego (w tym definicja metryk jakości) 

Opracowanie planu testowania oprogramowania (co podlega testowaniu, jak, kiedy, 
ew. miary) 

Analiza złożoności projektu metodą FPA



2. Work­Breakdown­Structure for Hotel Management Project Start from: 

ID  Indeks Task  Days Start Date End Date 
1  1  Strategic phase and Gathering Requirements  9  1  9 
2  1.1  Interviews with Hotel Management  1  1  1 
3  1.2  Gathering System Requirements  3  2  4 
4  1.3  Gathering Requirments about Customer Management Modules  1  5  5 
5  1.4  Gathering Requirements about Hotel Management Modules  1  6  6 
6  1.5  Estimating Project Costs and End­Date  2  7  8 
7  1.6  Creating Document of Requirements  1  9  9 
8  1.7  Document Approvement (by Customer)  0  9  9 
9  2  Analysis phase  39  9  47 
10  2.1  Preliminary Analyzis 
11  2.1.1  Analysis of Required Skill Identification  2  10  11 
12  2.1.2  Analysis of Required Item/Software (Technical Solutions) Identification  2  12  13 
13  2.1.3  Analysis of Cost Identification  2  14  15 
14  2.2  Customer Approvement of the Document  1  16  16 
15  2.3  Forming Team  2  17  18 
16  2.4  Assigning People to Roles  1  19  19 
17  2.5  Analizing Use Case Model  2  20  21 
18  2.6  Analizing Classes and Objects  2  22  23 
19  2.7  Analizing Software Specification  1  24  24 
20  2.8  Analizing Functional Specification 
21  2.8.1  Analizing Functional Modules in Details  4  25  28 
22  2.9  Analizing Non­Functional Specification 
23  2.9.1  Analizing Non­Functional Modules in Details  6  29  34 
24  2.10  Analizing System Modules  3  35  37 
25  2.11  Analizing Functionality of each Module  2  38  39 
26  2.12  Analizing Communication Module  3  40  42 
27  2.13  Analizing Risks and Risky Modules Recognition  5  43  47 
28  2.14  Creating Documents on Req and System Functionality  1  48  48 
29  2.15  Customer Approvement on Analysis Results (Documents)  0  49  49 
30  3  Design phase  24  50  73 
31  3.1  Discussing Analysis Results  1  50  50 
32  3.2  Conceptual Design  3  51  53 
33  3.3  Creating Development Plan  2  54  55 
34  3.4  Defining GUI interface  2  56  57 
35  3.5  Logical Design  2  58  59 
36  3.6  Physical Design  2  60  61 
37  3.7  Create Test Plan  3  62  64 
38  3.8  Create User Education Plan  1  65  65 
39  3.9  Defining Software Expectations and Functionalities  2  66  67 
40  3.10  Defining Hardware Expectations and Functionalities  2  68  69 
41  3.11  Defining Hardware Needs  1  70  70 
42  3.11  Defining Software Needs  2  71  72 
43  4.11  Creating Design Phase Results  1  73  73 
44  4  Implementation phase  39  74  112 
45  4.1  Defining "waskie gardla" :)  4  74  77 
46  4.2  Coding Modules  11  78  88 
47  4.3  Developing Components  3  89  91



48  4.4  Testing Modules  2  92  93 
49  4.5  Alpha Release  0  94  94 
50  4.6  Alpha Testing  2  94  95 
51  4.7  Updating the System  2  96  97 
52  4.8  Beta Release  0  98  98 
53  4.9  Beta Testing  3  98  100 
54  4.10  Audyt  1  101  101 
55  4.11  Gathering Client Notices  1  102  102 
56  4.11  Improving Due to Client Notices  1  103  103 
57  5.11  Instalation + DataBases (wpisywanie danych do bazydanych)  5  104  108 
58  4.12  Final Testing (Integration of the System etc)  4  109  112 
59  5  Conservation and User Support  39  113  151 
60  5.1  User Education  5  113  117 
61  5.2  Client Management Phase  10  118  127 
62  5.3  Documentation  4  128  131 
63  5.4  Care/Support Phase  20  132  151



10.01.2007 

Working day starts at the morning and and with the evening.



3. Resource­Allocation­Matrix for Hotel Management Project 

Bondarowicz Adam 
Dąbrowski Mirek 

Fok Damian 

ID  Indeks Task 
1  1  Strategic phase and Gathering Requirements 
2  1.1  Interviews with Hotel Management  R 
3  1.2  Gathering System Requirements  R 
4  1.3  Gathering Requirments about Customer Management Modules  R 
5  1.4  Gathering Requirements about Hotel Management Modules  R 
6  1.5  Estimating Project Costs and End­Date  S 
7  1.6  Creating Document of Requirements  S 
8  1.7  Document Approvement (by Customer)  R 
9  2  Analysis phase 
10  2.1  Preliminary Analyzis 
11  2.1.1  Analysis of Required Skill Identification 
12  2.1.2  Analysis of Required Item/Software (Technical Solutions) Identification 
13  2.1.3  Analysis of Cost Identification 
14  2.2  Customer Approvement of the Document  R 
15  2.3  Forming Team 
16  2.4  Assigning People to Roles 
17  2.5  Analizing Use Case Model  ? 
18  2.6  Analizing Classes and Objects  ? 
19  2.7  Analizing Software Specification  S  R 
20  2.8  Analizing Functional Specification  R 
21  2.8.1  Analizing Functional Modules in Details  R 
22  2.9  Analizing Non­Functional Specification  R 
23  2.9.1  Analizing Non­Functional Modules in Details  R 
24  2.10  Analizing System Modules  R 
25  2.11  Analizing Functionality of each Module  R 
26  2.12  Analizing Communication Module 
27  2.13  Analizing Risks and Risky Modules Recognition 
28  2.14  Creating Documents on Req and System Functionality 
29  2.15  Customer Approvement on Analysis Results (Documents)  R 
30  3  Design phase 
31  3.1  Discussing Analysis Results 
32  3.2  Conceptual Design 
33  3.3  Creating Development Plan 
34  3.4  Defining GUI interface 
35  3.5  Logical Design



36  3.6  Physical Design 
37  3.7  Create Test Plan 
38  3.8  Create User Education Plan 
39  3.9  Defining Software Expectations and Functionalities  R 
40  3.10  Defining Hardware Expectations and Functionalities  R 
41  3.11  Defining Hardware Needs 
42  3.11  Defining Software Needs 
43  4.11  Creating Design Phase Results 
44  4  Implementation phase 
45  4.1  Defining "waskie gardla" :) 
46  4.2  Coding Modules 
47  4.3  Developing Components 
48  4.4  Testing Modules 
49  4.5  Alpha Release 
50  4.6  Alpha Testing 
51  4.7  Updating the System 
52  4.8  Beta Release 
53  4.9  Beta Testing 
54  4.10  Audyt 
55  4.11  Gathering Client Notices  R 
56  4.11  Improving Due to Client Notices 
57  5.11  Instalation + DataBases (wpisywanie danych do bazydanych) 
58  4.12  Final Testing (Integration of the System etc) 
59  5  Conservation and User Support 
60  5.1  User Education  R 
61  5.2  Client Management Phase  R 
62  5.3  Documentation 
63  5.4  Care/Support Phase  R



Bondarowicz Adam 
Dąbrowski Mirek 

Fok Damian 
Kobayashi Ewa 

LeNgoc Minh 
Mendyk Krzysztof 

Szymerski Michał 
Staszewski Rafał 
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