
ID  Task Name  Duration  Start  Finish  Predecessors 

1  Strategic phase and Gathering Requirements  9 days  Wed 1/10/07  Mon 1/22/07 
2  Interviews with Hotel Management  1 day  Wed 1/10/07  Wed 1/10/07 
3  Gathering System Requirements  3 days  Thu 1/11/07  Mon 1/15/07 2 
4  Gathering Requirments about Customer Management Modules  1 day  Tue 1/16/07  Tue 1/16/07 3 
5  Gathering Requirements about Hotel Management Modules  1 day  Wed 1/17/07  Wed 1/17/07 4 
6  Estimating Project Costs and End­Date  2 days  Thu 1/18/07  Fri 1/19/07 5 
7  Creating Document of Requirements  1 day  Mon 1/22/07  Mon 1/22/07 6 
8  Document Approvement (by Customer)  0 days  Mon 1/22/07  Mon 1/22/07 7 
9  Analysis phase  39 days  Tue 1/23/07  Fri 3/16/07 1 
10  Preliminary Analyzis  6 days  Tue 1/23/07  Tue 1/30/07 
11  Analysis of Required Skill Identification  2 days  Tue 1/23/07  Wed 1/24/07 
12  Analysis of Required Item/Software (Technical Solutions) Identification  2 days  Thu 1/25/07  Fri 1/26/07 11 
13  Analysis of Cost Identification  2 days  Mon 1/29/07  Tue 1/30/07 12 
14  Customer Approvement of the Document  0 days  Tue 1/30/07  Tue 1/30/07 13 
15  Forming Team  2 days  Wed 1/31/07  Thu 2/1/07 14 
16  Assigning People to Roles  1 day  Fri 2/2/07  Fri 2/2/07 15 
17  Analizing Use Case Model  2 days  Mon 2/5/07  Tue 2/6/07 16 
18  Analizing Classes and Objects  2 days  Wed 2/7/07  Thu 2/8/07 17 
19  Analizing Software Specification  2 days  Fri 2/9/07  Mon 2/12/07 18 
20  Analizing Functional Specification  4 days  Tue 2/13/07  Fri 2/16/07 19 
21  Analizing Functional Modules in Details  4 days  Tue 2/13/07  Fri 2/16/07 
22  Analizing Non­Functional Specification  6 days  Mon 2/19/07  Mon 2/26/07 21 
23  Analizing Non­Functional Modules in Details  6 days  Mon 2/19/07  Mon 2/26/07 
24  Analizing System Modules  3 days  Tue 2/27/07  Thu 3/1/07 23 
25  Analizing Functionality of each Module  2 days  Fri 3/2/07  Mon 3/5/07 24 
26  Analizing Communication Module  3 days  Tue 3/6/07  Thu 3/8/07 25 
27  Analizing Risks and Risky Modules Recognition  5 days  Fri 3/9/07  Thu 3/15/07 26 
28  Creating Documents on Req and System Functionality  1 day  Fri 3/16/07  Fri 3/16/07 27 
29  Customer Approvement on Analysis Results (Documents)  0 days  Fri 3/16/07  Fri 3/16/07 28 
30  Design phase  26 days  Mon 3/19/07  Mon 4/23/07 9 
31  Discussing Analysis Results  1 day  Mon 3/19/07  Mon 3/19/07 
32  Conceptual Design  4 days  Tue 3/20/07  Fri 3/23/07 31 
33  Creating Development Plan  2 days  Mon 3/26/07  Tue 3/27/07 32 
34  Defining GUI interface  2 days  Wed 3/28/07  Thu 3/29/07 33 
35  Logical Design  2 days  Fri 3/30/07  Mon 4/2/07 34 
36  Physical Design  2 days  Tue 4/3/07  Wed 4/4/07 35 
37  Create Test Plan  3 days  Thu 4/5/07  Mon 4/9/07 36 
38  Create User Education Plan  2 days  Tue 4/10/07  Wed 4/11/07 37 
39  Defining Software Expectations and Functionalities  2 days  Thu 4/12/07  Fri 4/13/07 38 
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ID  Task Name  Duration  Start  Finish  Predecessors 

40  Defining Hardware Expectations and Functionalities  2 days  Mon 4/16/07  Tue 4/17/07 39 
41  Defining Hardware Needs  1 day  Wed 4/18/07  Wed 4/18/07 40 
42  Defining Software Needs  2 days  Thu 4/19/07  Fri 4/20/07 41 
43  Creating Design Phase Results  1 day  Mon 4/23/07  Mon 4/23/07 42 
44  Implementation phase  39 days  Tue 4/24/07  Fri 6/15/07 30 
45  Defining "waskie gardla" :)  4 days  Tue 4/24/07  Fri 4/27/07 
46  Coding Modules  11 days  Mon 4/30/07  Mon 5/14/07 45 
47  Developing Components  3 days  Tue 5/15/07  Thu 5/17/07 46 
48  Testing Modules  2 days  Fri 5/18/07  Mon 5/21/07 47 
49  Alpha Release  0 days  Mon 5/21/07  Mon 5/21/07 48 
50  Alpha Testing  2 days  Tue 5/22/07  Wed 5/23/07 49 
51  Updating the System  2 days  Thu 5/24/07  Fri 5/25/07 50 
52  Beta Release  0 days  Fri 5/25/07  Fri 5/25/07 51 
53  Beta Testing  3 days  Mon 5/28/07  Wed 5/30/07 52 
54  Audyt  1 day  Thu 5/31/07  Thu 5/31/07 53 
55  Gathering Client Notices  1 day  Fri 6/1/07  Fri 6/1/07 54 
56  Improving Due to Client Notices  1 day  Mon 6/4/07  Mon 6/4/07 55 
57  Instalation + DataBases (wpisywanie danych do bazydanych)  5 days  Tue 6/5/07  Mon 6/11/07 56 
58  Final Testing (Integration of the System etc)  4 days  Tue 6/12/07  Fri 6/15/07 57 
59  Conservation and User Support  39 days  Mon 6/18/07  Thu 8/9/07 44 
60  User Education  5 days  Mon 6/18/07  Fri 6/22/07 
61  Client Management Phase  10 days  Mon 6/25/07  Fri 7/6/07 60 
62  Documentation  4 days  Mon 7/9/07  Thu 7/12/07 61 
63  Care/Support Phase  20 days  Fri 7/13/07  Thu 8/9/07 62 
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